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0.S. ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLLUTION REPORT

I HEADING
Date Novenmber 22, 19894
From: Kevin Hatheis,On-Bcene-Coordinator{/;Z::x/\:j;pf;hdg;lf}i:::‘
USEPA, REGION II
To: J. Fox, EPA W. Maszynski, EPA
K. Callahan, EPA G. Pavliou, EPA
i R. Salkie, EPA G. Zachos, EPA
J. Rotola, EPFA ERD, Washington, (E-=Mail)
J. Marshall, EPA M. Basile, EPA N. Falls
E. Schaanf, EPA P. BSimon, EPA
- E. Kissel, EPA S. Becker, EPA
I. Purdy, EPA-HWCB M. Jon, EPA-HWFB
R. Burns, EPA-DIG M. 0'Toole, NYBDEC
A. Rockumore, NYSDEC F. Shattuck, NYSDEC IX
TA
Subject: Frontier Chemical Processes, Inc. (Tank Action), Niagara
Falls, Nliagara County, NY - Cyanides, Corrosives,
Halogenated & Non-Halogenated Solvents
POLREP NO: Six (6)
II. BACKGROUND
SITE/SPILL NO.: CD
D.O. RO.: 2001-02-034
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL

ERCS START DATK:

. ERCS COMPLETION DATE:

APPROVAL STATUS:

STATUS OF $2 MILLION/
12 MONTH EXEMPTION
ACTION MEMORANDUM:
CONSENT ORDER STATUS:
Effective Date:
Index Number: ,
DE MINIMIS ORDER STATUS:
Effective Date:

7 Index Number: -
UNILATERAL ORDER STATUS:
Effective Date:
Index Number:

May 18, 1994

August 15, 1964 v
Authorization of Funding from
AA OSWER Elliott P. Laws

Signed March 30, 1884

Signed by Regional Administrator
July 11, 1994

II-CBRCLA-94-0205

Signed by Reglonal Administrator
Pending comment period in
Federal Register
II-CERCLA-84-02086

Signed by Regional Administrator
September 30, 1994
II-CERCLA-24-0224

(Unilateral Order issued to non-
consenting, non-de minimis PRPs)



I1I. RESPONSE INFORMATION

A. Actions Taken
1. Transportation of waste to CERCLA approved off-site disposal
facilities continued from November 10, 1994 until November 21, 1994.

Figure 1 shows a list of wastes sent off-site toc date and provides their
ultimate disposal facility.

2. The PRP contractor group continued tank and pipe line cleaning
operations in the cyanide and acid tank farms.

B. Future Actions

1. The PRP contractor group will continue the removal of wasie materials
from the site for disposal at CERCLA approved disposal facilities.

2. The PRP contractor group will continue decontamination operations on
all tanks and piping.

3. The PRPs hope to complete the tank removal action by the end of 1894.
C. Key 1Issues

None
Iv. COST INFORMATION:

The costs of the project are being borne by the PRPs under the ACC and de
minimis order. The estimated costs of the project are anticipatsd to by
approximately $3.6 million. This figure does not represent past costs by
EPA. The PRPs for the drum action are responsible for 50% of past costs
ég;urred by EPA; the PRPs for the tank action are responsible for the other



